ANTICIPATED CONSTRUCTION ACTIVITIES AND IMPACTS

CONSTRUCTION OVERIVEW AND SCHEDULE

Alternative No. 1 a, b, and ¢
Fish Ladder Alternative

Alternative 2
New Weir Alternative

2 years of construction during a 3-year period

= Year 1 — construction in shoal area: preparation Feb thru
Apr with construction May thru Dec

= Year 2 — test ladder effectiveness

= Year 3 —removal of old weir: preparation Feb thru Apr with

construction May thru Sep

2 years of construction during a 2-year period
= Year 1 — construction in river for south side of new weir:
preparation Feb thru Apr with construction May thru Sept

= Year 2 — construction in river for north side of new weir:
preparation Feb thru Apr with construction May thru Sept

CONSTRUCTION ACTIVITIES AND IMPACTS

Alternative No. 1 a, b, and ¢
Fish Ladder Alternative

Alternative 2
New Weir Alternative

Construction Activity

Anticipated Impact

Construction Activity

Anticipated Impact

Staging Area

Staging Area

Use Reclamation’s 19-
acre site between CA
Department of Fish and
Game offices and Gold
County Boulevard.

Visual impact from lighting
and fencing

Restoration of staging area
after project

Use Reclamation’s 19-
acre site or use area
between hatchery parking
lot and river

Visual impact from lighting
and fencing

Restoration of staging area
after project

Borrow Area to Acquire Fill Material

Borrow Area to Acquire Fill Material

Use Reclamation’s 19-
acre site.

Visual impact from lighting
and fencing

Restoration of borrow area
after project

Soil erosion

No borrow area
anticipated

No impacts anticipated

Stockpile Area

Stockpile Area

No stockpile area needed.

No impacts anticipated

Use Reclamation’s 19-
acre site

Visual impact from lighting
and fencing
Restoration of staging area
after project

Sheet Pile Driving

Sheet Pile Driving

Pile driving of coffer dam
for removal of existing
weir

Noise
Exhaust emissions

Pile driving of coffer dam
for construction of new
weir and removal of
existing weir

Noise
Exhaust emissions

Access to North Bank

Access to North Bank

Access to north side of
river during removal of
existing weir.

To be determined

Access to north side of
river to construct new weir
and remove existing weir

To be determined

Truck and Equipment Traffic

Truck and Equipment Traffic

Traffic from Hazel to
staging area and from
staging and borrow area
to Nimbus Shoals

Increased surface street
traffic

Reduced parking at hatchery

Traffic crossing bike path
creating possible conflicts
with regular users,
marathons, salmon festival,
others

Exhaust emissions

Traffic from Hazel to
staging area and from
staging area to
construction site

Increased surface street
traffic

Reduced parking at
hatchery

Traffic crossing bike path
creating possible conflicts
with regular users,
marathons, salmon festival,
others

Exhaust emissions

Other Construction Activities

Other Construction Activities

Cut and fill to build fish
ladder

Soil erosion
Noise
Exhaust emissions

= No other construction
activities anticipated

No impacts anticipated







